AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P0O0003 2007JUN18 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S0107A
U.S. ARWY TACOM LCMC DCVA HUNTSVI LLE
PM LAV-C BU LDI NG 4505, SUI TE 301
CARMEN A. BOYD (586)574- 8808 MARTI N ROAD
WARREN, M CHI GAN 48397- 5000 REDSTONE ARSENAL, AL 35898-0001
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
VEAPON SYSTEM WPN SYS: 00
EMAI L: CARMEN. A. BOYD@JS. ARMY. M L SCD € PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

DRS TEST & ENERGY NMANAGEMENT, | NC.
110 WNN DR NwW
HUNTSVI LLE, AL 35805-1957

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 04- P- 1138
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 24290 | Facility Code 2004JUL01

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If reqwred)
ACRN: AA NET DECREASE: -$18,51

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: R It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Agreenent Between Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARCI A A. CZAR
MARCI A. CZAR@JS. ARMY. M L (586) 574- 8361

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007JUN18
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN VB6HZV- 04- P- 1138 MOD/AMD P00003

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.

SUPPLEMENTAL | NFORVATI ON

MODI FI CATI ON: P00003

PURPCSE OF MODI FI CATI ON: To deobligate unliquidated funds
PRI OR CONTRACT AMOUNT: $ 27, 000. 00
VALUE OF THI S ACTI O\ 18, 516. 30
REVI SED CONTRACT VALUE: $ 8,483.70

1. Modification P0O0003 is an bilateral funding action.

2. The purpose of Mdification PO0003 is to deobligate unliquidated funds from Purchase O der Ws6HZV- 04- P- 1138.

3. No invoices have been submitted, and no funds have been di sbursed agai nst this Purchase Order since 2004. In addition, PM
LAV has been unable to establish comunications with the Contractor. |In effect, the Governnent believes that all work required

to be performed under this purchase order has been conpleted and therefore desires to deobligate remaining unliquidated funds.

4. As a result of Modification PO0O003, the value of the Purchase order is decreased by $18,516.30; from $27,000.00 to
$8, 483. 70.

5. There are no other changes to terns and conditions at this tinme.

*** END OF NARRATI VE A0003 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET P1IN/SI [N VESHZV- 00- P 1138 MOD/AMD P00003
Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0002AA SERVI CES LINE | TEM Lo $ 5,483. 70

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: REPAIR 4 GPIA TTM
PRON: T142T1044K PRON AMD: 01 ACRN: AA
CUSTOVER ORDER NO M2712104MP00018

The contractor shall repair four each

GPl A thermal test nodules. The repair

cost cannot exceed $24,000. In the event
that the estimate to repair exceeds $24, 000,
the contractor shall provide a cost

estimate to the PCO A contract nodification
will be required before the contractor can
proceeding with the repair effort.

Mbd P00003 deobl i gatges unl i qui dated obligation
val ued at 418, 516. 30

(End of narrative C001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- MAY- 2007

$ 5, 483.70




CONTINUATION SHEET

PIIN/SIIN Wb6HZV- 04- P- 1138

Reference No. of Document Being Continued Page 4 of 4

MOD/AMD P00003

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.

CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0002AA T142T1044K AA 2 $ 24,000.00 $ -18, 516. 30 $ 5,483.70
M2712104MP00018
NET CHANGE $ -18, 516. 30
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Mar i ne Cor ps AA 17 44110627A00002013300674432DVR7100FG744MP00018 $ -18,516. 30
NET CHANGE $ -18,516. 30
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 27, 000. 00 $ -18, 516. 30 $ 8,483.70
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON
AA 17 0404110627A0 000201330067443 2DWMR7100FG744MPO0018 M2712104MP00018 067443
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